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Project  Drivers  & Scope
• The primary goal of this phase of the 

project was to deliver the execution call-
out for finer-grained authorization of 
processing resources
– Generate an extended proxy based on 

role information stored in VOMS
– Module to parse extended attribute 

certificates
– Communicate the information to a 

identity mapping service in a secure 
manner

– Return the information to the Globus
gatekeeper 

– Map the user to a specified UID
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What we can do with that
• Three possible installation methods

1. Do nothing.   In the process of verifying the extended proxies don’t interfere 
with sites that have not added a callout

Try not to break anything
2. Install basic mappings in GUMS that maps most users to old Grid3 group 

accounts.    Very coarse mapping for users to perform VO level administration 
tasks

Would already make a better system for user analysis
3. Use pools of user accounts to map individuals to separate accounts that are 

maintained for the life of the certificate.    Keep coarse mappings for users to 
perform VO administration tasks.

Improve tracking of users and satisfy some sites with problems with the 
current techniques

4. User individual accounts for everyone mapped with GUMS.    Admin accounts 
for people with extended proxies

Satisfy all sites with problems regarding group accounts



2/8/2005 GDM Project Presentation 4

Project  Milestones
• We are on schedule to role of phase one functionality for the OSG deployment 

workshop
– End-to-end testing works
– Working on packaging, testing, deployment, and documentation

• Basic binary distributions look good.
• Working on getting into VDT packaging, compilation, and 

deployment

• This is an on-going program of work
– Storage Interface is close to working

• Intended for dCache SRM
• Should also work for DRM

– Service level authorization is still a goal
• Would be interesting for site security
• Glide-in applications and services
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Effort Profile

• Basic Support for deployment support should take about 0.25FTE
– Should decrease as packaging and experience improves

• Development of phase 2 requires about the effort we have
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Risks

• Due to the hard work of a lot of folks, we basically have what we wanted for 
processing

– Need to finish the same basic functionality for storage
• We have to replace Markus Lorch who is going back to Germany

– Markus was a huge asset he’ll be hard to replace
• We tried to meet the needs of US-CMS, US-ATLAS, and OSG.   We could 

have easily missed SAM-Grid or FermiGrid requirements.


